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ALASKA

Northwest NPR-A IAP/EIS (*see NPR-A IAP/EIS) Northern Jan-04

 DR DJ DJ

East Alaska RMP (South-central MFP) 7.6M Glennallen Jul-07     DR DJ DJ

Ring of Fire RMP 1.3M Anchorage Mar-08    DR DJ DJ

Kobuk/Seward Peninsula RMP (Northwest MFP ) 12.9M Central Yukon Sep-08      DR DJ DJ

Bay RMP 1.9 M Anchorage      DR  DJ  

Ft. Wainwright RMP 248K Central Yukon Sep-01
DR  DJ DJ DJ

Ft. Greely RMP 624K Central Yukon Sep-01
DR DU DJ DJ DJ

Northeast NPR-A IAP/EIS Supplement (*see NPR-A IAP/EIS) Arctic
 DR DJ  

Eastern Interior Alaska RMP (Combined Plans: 40-Mile MFP; 

Steese NCA RMP; White Mountains NRA RMP; Black River 

Area) 10.5M (BPS 39757) 

Eastern 

Interior DJ DN DO    

DP,

DQ,

DR

  

NPR-A IAP/EIS  Combines NE, NW, and South NPR-A Artic
 DN DO DP DR DJ

Bering Sea-Western Interior MFP 13.1M (BPS 35729) 

(formerly Southwest MFP)

Anchorage

DJ DN DO  DP  

Utility Corridor Artic Jan-91 DJ DO

Central Yukon RMP 9.4M Central Yukon
DJ     DO  

Schedule is subject to change and dependent upon funding priorities.  
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 ARIZONA

Grand Canyon-Parashant NM, Vermilion Cliffs NM, and AZ 

Strip RMPs 

Arizona Strip 

DO (Arizona 

Strip FO, 

Vermilion 

Cliffs NM, and 

Jan-08

    
DR 

(3)
 DJ  DJ

Lake Havasu RMP (replaces portions of Yuma RMP, 

Kingman RMP, Lower Gila North MFP, and Lower Gila South 

RMP. 

Lake Havasu 

FO

May-07

    DR   DJ  DJ

Agua Fria National Monument and Bradshaw-Harquahala 

RMPs  (replace portions of the  Phoenix RMP & Lower Gila 

North MFP)

Phoenix DO 

(Hassayampa 

FO)

Apr-10

    
DR 

(2)
 DJ  

Las Cienegas NCA RMP - New Tucson FO May-03  DR DJ DJ DJ

Yuma RMP  (replaces portions of the Yuma RMP and Lower 

Gila South RMP) 

Yuma FO Jan-10
    DR  DJ  

Ironwood Forest National Monument RMP - New Tucson FO

DN DO   DP
 DQ

DR
 DJ  

Sonoran Desert NM and Phoenix RMPs  (Now called the 

Lower Sonoran and Sonoran Desert NM RMP/EIS planning 

effort ) (replace portions of the Lower Gila South RMP and 

Phoenix RMP)  

Phoenix DO 

(Lower 

Sonoran FO)
DN, 

DO
   

DP

DQ
DR (2)  DJ  

Kingman RMP Revision Kingman FO
DJ DJ DJ

DN, 

DO
DP

DQ, 

DR

San Pedro RNCA (Will replace San Pedro RNCA portion of 

the Safford RMP) 

Tucson FO
  DJ  

DN, 

DO
DP

DQ, 

DR
 

Safford FO and Gila Box NCA (will replace Gila Box NCA, 

Safford RMP and portions of the Phoenix RMP) 

Safford FO

DJ  
DN, 

DO
DP

DQ, 

DR
 

Tuscon FO (Will replace the Phoenix RMP for the non-NCA 

or NM areas of the Tuscon FO)   

Tucson FO
  DJ  

DN, 

DO
DP

DQ, 

DR

CALIFORNIA

CA.  DESERT DISTRICT
TSP-CDCA Plan Amend- Northern & Eastern Colorado 

(NECO)

El Centro 

(lead)

Dec-02
  DR DJ DJ
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 CDCA Plan Amend- Western Colorado (WECO) El Centro Jan-03  DR DJ DJ

CDCA Plan Amend - Northern & Eastern Mojave (NEMO) Needles 

(lead)

Dec-02
 DR DJ DJ

CDCA Plan Amend - West Mojave RMP (WEMO) Note Barstow 

(lead)

Mar-06
   DR  DR DJ

TSP-CDCA Plan Amendment - West Mojave (route 

designation)

Barstow 

(lead)

Jun-03
DR DJ DJ

CDCA Plan Amend - Coachella Valley Palm Springs 

(lead)

Dec-02

 DR DJ DJ

TSP-Imperial Sand Dunes CDCA Plan Amend El Centro Mar-05
 DR DJ

Santa Rosa-San Jacinto National Monument RMP Palm Springs Jan-04
  DR DJ DJ

E San Diego RMP El Centro Oct-08   DR DJ DJ

South Coast RMP Palm 

Springs/SC
DN DO   

DP

DQ
DR  DJ

NORTHERN CA. DISTRICT

King Range Nat Conserv Area Mgt Plan Arcata May-05   DR DJ DJ

Headwaters Preserve Mgt Plan Arcata Jun-04 DP DR DJ DJ

Ukiah RMP Ukiah May-05   DR  DJ DJ

Alturas RMP Altus Apr-08 DR DJ DJ

Eagle Lake RMP Eagle Lake Apr-08 DR DJ DJ

Surprise RMP Surprise Apr-08 DR DJ DJ

 Arcata RMP Arcata DJ DN DP DQ DR

Redding RMP Redding DJ

CENTRAL CA. DISTRICT

Carrizo Plain Nat Mon Mgt Plan Cencal - 

Bakersfield

Apr-10

    DR DJ
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 Sierra (Folsom) RMP Folsom Feb-08

    DR DJ DJ

Hollister RMP Hollister Sep-07

     DR DJ DJ

Calif Coastal Nat Mon Mgt Plan CASO (lead) Sep-05

  DR DJ DJ

Clear Creek RMP Hollister DN, 

DO
DP  

DP

DQ
DR  DJ  

Bakersfield RMP (formerly Caliente RMP) Bakersfield
DJ DN DO   DP

DQ

DR
 DJ

Bishop RMP Bishop DJ DJ DN DP DQ DR
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 COLORADO

McGinnis Canyons NCA Mgmt. Plan (formerly known as 

Colorado Canyons)

Grand 

Junction

Nov-04
 DR  DJ DJ

Royal Gorge Box Creek Travel Mgmt./Timber Designation Royal Gorge FY-04
DR DJ DJ

Canyons of the Ancient NM RMP San Juan 

Public Lands 

Center

Jun-10

    DR DJ

Gunnison Gorge NCA RMP Uncompahgre Nov-04

   DR  DJ DJ

Grand Junction RMP Revision (Updating GJ RMP)  Grand 

Junction DJ DN DO   DP DQ DR DJ

Kremmling and Silt (Glenwood Springs) RMP revision Kremmling
DO   DP DQ DR DJ

Little Snake RMP Revision*2 (Updating LS RMP) Little Snake DN, 

DO
  DQ DR  DJ  

Dominguez-Escalante NCA Grand 

Junction
DP DQ DR DJ

Uncompahgre RMP Revision (Including San Miguel portion of 

the San Juan/San Miguel RMP) 

Uncompahgre

DN DO  DP DQ DR  DJ

San Juan Plan Revision San Juan 

Public Lands 

Center

DN DO    DP
DQ

DR
 DJ

Gunnison RMP Revision Gunnison
DJ

DN, 

DO
DP DQ DR

San Luis RMP Revision San Luis 

Valley
  DJ   DN DO DP

DQ

DR
Royal Gorge RMP Revision Royal Gorge

DJ  
DN, 

DO
DO DP

DQ

DR

White River RMP Revision White River 
DJ DJ DJ  DN DO DP

DQ

DR

EASTERN STATES

Lower Potomac River Coordinated Mgmt. Plan Milwaukee Sep-04
   DR DJ DJ
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 Alabama Mississippi RMP Jackson Jan-09     DR DJ

Arkansas/Louisiana PA Jackson Sep-02 DU

Southeast RMP 

(FL, AR, LA)

Jackson
DN DO  DP DQ DR  DJ

Northeast RMP

(NY, WV, PN, OH, MN, MI, WI) 

Milwaukee

DN DO DP
DQ, 

DR
DJ
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 IDAHO  

Craters of the Moon National Monument and Preserve RMP 

(replaces parts of Monument RMP, Big Desert MFP, Big Lost 

MFP, and Sun Valley MFP)

Shoshone Sep-06

    DR DX  DJ  DJ

Birds of Prey National Conservation Area RMP (replaces 

parts of the Kuna MFP, Owyhee RMP, Bruneau MFP, and 

Jarbidge RMP)

Four Rivers Dec-08

    
DR,

DX
DJ DJ

Coeur d’Alene RMP (replaces Emerald Empire MFP) 

Prepared in tandem with Cottonwood RMP

Coeur d'Alene Sep-07

   DR DX DJ DJ

Sun Valley MFP Amendment/EA Shoshone Aug-03

DU

Magic MFP Amendment/EA Shoshone Aug-03

DU

Cottonwood RMP New (replaces Chief Joseph  MFP).  

Prepared in tandem with Coeur d’Alene RMP

Cottonwood Dec-09

    DR DX DJ

Four Rivers RMP 

Four Rivers

DN DO DP
DQ, 

DR
DX DJ

Jarbidge RMP Revision (Revises Jarbidge RMP) Jarbidge
DN, 

DO
   DP  DQ

DR,

DX
 DJ

Bruneau RMP New (replaces Bruneau MFP) Bruneau

DN DO   DP DQ
DR,

DX
 

Pocatello RMP  New (replaces Malad MFP, revises Pocatello 

RMP)

Pocatello

DN DO  DP  DQ DR DX   DJ  
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 Upper Snake RMP New (revises Medicine Lodge RMP; 

replaces Little Lost-Birch Creek, Big Lost, and Big Desert 

MFPs) 

Upper Snake

DN DO   DP DQ
DR,

DX
 DJ

Burley RMP New (replaces Twin Falls MFP; revises Cassia 

RMP) 

Burley
  

DN,

DO
 DP DQ

DR,

DX
 

Shoshone RMP New/Revision (replaces Sun Valley, Magic, 

and Bennett Hills/Timmerman Hills MFPs; revises Monument 

RMP, in part)

Shoshone

  
DN,

DO
 DP DQ

DR,

DX
 

Lemhi RMP 

(and 2005 Amendment/EIS) 

Salmon
DS DT   DJ DN DO DP DQ

DR,

DX
DJ

Owyhee  
Owyhee  FO

1999   DJ  DN DO DP DQ
DR,

DX



10-year Planning Project Schedule 

Updated May 2011

Refer to lines 194-215 for key to Program Elements and color codes.
                                                                                                                                               PROGRAM ELEMENTS

PLANNING PROJECT
FIELD 

OFFICE

DATE COM-

PLETED
2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018

Schedule is subject to change and dependent upon funding priorities.  

 MONTANA

Upper Missouri River Breaks National Monument RMP Lewistown Dec-08    DR DJ DJ

Loma/Vimy Ridge West HiLine RMP EA/Amendment Havre May-02 DU

Dillon RMP (new) Dillon Sep-06     DR DJ DJ

Butte RMP (Revises Headwaters South Portion of 

Headwaters RMP)

Butte Apr-09      DR DJ

Malta RMP Revision (Combines Valley & Phillips portions of 

the JVP RMP) (Hi Line RMP) 

Malta
DN DO    DP

DQ,

DR
 DJ

Miles City RMP (Revises Powder River & Big Dry RMPs) Miles City
DJ DJ DN DO    DP

DQ,

DR
  DJ

Billings RMP & Pompeys Pillar RMP Revision Billings
DJ DN DN

start 

DO
  DP

DQ,

DR
  DJ

South Dakota RMP Revision South Dakota
DJ DN

start 

DO
   DP

DQ,

DR
  DJ

North Dakota RMP Revision North Dakota
DJ DN

start 

DO
   DP DQ DR  

Lewistown RMP (combines Judith portion of the JVP RMP 

and North Headwaters RMP) 

Lewiston
   DN DO DP DQ DR  

Missoula RMP (Garnet) Missoula DJ   DN DO DP DQ DR DJ
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 NEVADA

TSP-Black Rock Desert - High Rock Canyon Emmigrant 

Trails NCA RMP/EIS, New

Winnemucca Feb-04
   DR DJ DJ

Red Rock Canyon NCA RMP Las Vegas Sep.05 DR DJ DJ

Sloan Canyon NCA RMP/EIS, New Las Vegas May-06    DR DJ DJ

Ely RMP/EIS, New Ely Aug-08     DR DJ DJ

Nellis Test and Training Range RMP Revision/EIS Las Vegas Jun-04    DR DJ DJ

Winnemucca RMP/EIS, New (initiated May 2005) Winnemucca
DN DO   DP DQ DR  DJ

Las Vegas RMP Focused Revision/EIS Las Vegas   DP DQ DR DJ

Battle Mountain RMP/EIS (replaces Shoshone-Eureka 

and Tonopah RMPs) 

Battle 

Mountain DN DO DP DQ DR  

Carson City Consolidated RMP Amendment/EA (Alpine 

County) 

Carson City
DU DN DO DP DQ DR

Elko / Wells RMP/EIS Revision, new plan area  Elko
   DN DO DP DQ DR DJ
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 NEW MEXICO

El Malpais NCA EIS-Level RMP Albuquerque FY-01 DR DJ

El Camino Real de Tierra Adentro National Historic Trail Plan 

- EIS-Level RMP Amendment to the Taos, Mimbres and 

White Sands RMPs

Albuquerque, 

Taos, Las 

Cruces, & 

Socorro FO

FY-04

 DR

Kasha-Katuwe Tent Rocks National Monument RMP Albuquerque                                     FY-07   DR DX DJ DJ

Socorro RMP Revision Socorro FY-10     DX DR DJ

Farmington RMP Revision Farmington FY-03
   DR DX DJ DJ DJ

White Sands RMP (see TriCounty Plan for plan status) Las Cruces FY-86 DJ  DJ

Taos RMP Revision Taos  DJ DN DO  DP  DQ DR  DJ

Rio Puerco RMP Revision Rio Puerco  DJ
DO, 

DN
 DP  DQ DR DJ

Carlsbad RMP Revision (being proposed as new start in 

2009; see Special Status Species Amendment) 

Carlsbad FY-97

DJ
DJ,

DN
DO  DP DQ DR  DJ

TriCounty RMP Revision (formerly called Las Cruces RMP; 

revises the existing White Sands RMP & amends the 

Mimbres RMP for Dona Ana County) 

Las Cruces

DN DO  DS   DP
DQ

DR
 DJ

Prehistoric Trackways NM RMP Las Cruces
 DP

DQ,

DR
 DJ

Ft. Stanton-Snowy River Cave NCA RMP Roswell DU DJ

Mimbres RMP (see TriCounty Plan for plan status) Las Cruces FY-93
DJ

Texas RMP  (1 RMP w/3 RODS)

Kansas RMP  

OK RMP and Amendment 

Tulsa/Amarillo

Tulsa

Tulsa 
 DJ   DN DO DP

Roswell RMP (see Special Status Species Amendment) Roswell FY-97
DJ DJ DJ
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 OREGON

Lakeview RMP 2003    Lakeview Nov-03  DR  DJ DJ

Southeast Oregon RMP 2003 (currently being amended) Vale/ Malheur 

& Jordan Ras

May-03
DR DJ DJ DJ

Three Rivers RMP Burns FY-92 DJ  DJ   DO DP DQ DR DX

Andrews/ Steens RMP (Andrews RMP 1983 and NLCS unit) Burns Aug-05
  DR DJ DJ 

Upper  Deschutes RMP (east half of Brothers/LaPine RMP 

1989) 

Prineville/ 

Deschutes

Oct-05
  DR  DJ 

Lower Deschutes RMP (west half of current two rivers RMP 

1986)

Prineville/ 

Deschutes

FY-86
DJ DJ  DJ DJ

Upper Klamath Basin/Wood River RMP Lakevie/Klam

ath Falls

FY-95
DJ DJ DJ

Cascade-Siskiyou National  Monument RMP (formerly part of 

the Medford RMP 1995)

Medford/ 

Ashland

Aug-08
  DR DJ DJ

Baker RMP (Baker RMP 1989) Vale/Baker
DN DO   DP

DQ

DR
DX  DJ

Southeastern Oregon and  Lakeview RMP (Owyhee Wild & 

Scenic River Amendment )

Vale/Jordan
   DS DT

Lakeview RMP Amendment DS DT

John Day Basin RMP (to revise east half Two Rivers RMP 

1986 and all of John Day RMP 1985)

Prineville/ 

Central 

Oregon
DN DO DP   DQ DR DX  DJ

Eastern Washington RMP (to revise Spokane RMP 1987, 

Amended 1992

Spokane/ 

Wenatchee & 

Border

 
DJ, 

DN
DO  DP

DQ,

DR
 DJ

Three Rivers RMP Burns FY-92 DJ DJ
DN, 

DO
DO DP DQ DR DX

Upper Crooked River Basin RMP (torevise east half of 

Brothers/LaPine RMP 1989) 

Prineville/ 

Central 

Oregon

FY-89

DJ DJ DN  DO  DP DQ DR DX  

Western Washington (new) 

Spokane/ 

Wenatchee & 

Border
   

DN,

DO
DO DQ DR DX
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 WOPR - Klamath Falls RMP Revision (Klamath Falls RMP 

1995) 

Lakeview/ 

Klamath Falls

FY-09
     DR DJ DN DO  DP DQ

WOPR - Salem RMP Revision (Salem RMP 1995) Salem FY-09      DR DJ DN DO  DP DQ DR DX

WOPR - Eugene RMP Revision (Eugene RMP 1995) Eugene FY-09      DR DJ DN DO  DP DQ DR DX

WOPR - Roseburg RMP Revision (Roseburg RMP 1995) Roseburg FY-09      DR DJ DN DO  DP DQ DR DX

WOPR - Medford RMP Revision (Medford RMP 1995) Medford FY-09      DR DJ DN DO  DP DQ DR DX

WOPR - Coos Bay RMP Revision (Coos Bay RMP 1995) Coos Bay FY-09       DR DJ DN DO  DP DQ DR DX
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 UTAH

Vernal Field Office RMP (RMP replaces Diamond Mountain 

and Book Cliffs RMP)

Vernal Oct-08
     DR DJ DJ

Moab Field Office RMP (replace Grand RMP) Moab Oct-08   DR DJ DJ

Monticello Field Office RMPs (replace San Juan RMP) Monticello Nov-08     DR DJ

Grand Staircase Escalante NM RMP Grand 

Staircase

Feb-00
DJ DJ DJ

Kanab Field Office RMP (replaces Paria, Zion, Vermillion, 

Escalante MFPs and a portion of the CBGA RMP)

Kanab Oct-08

   DR DJ

Price Field Office RMP  (replaces Price River MFP and San 

Rafael RMP)

Price
DR DJ

Richfield Field Office RMP (replaces Forest, Henry Mtn, Mtn 

Valley, Parker Mtn MFPs, portions of San Rafael RMP)

Richfield Oct-08

   DR DJ

Cedar City RMP (replaces CBGA RMP and Pinyon MFP) Cedar City
DN DN DO DP DQ DR

Beaver Dam/Red Cliffs NCA/St. George St. George DN DO DP DQ DR DJ

Salt Lake & Fillmore RMP (combined) 
Salt Lake and 

Fillmore DN DN DO DP DQ DR
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 WYOMING

Snake River RMP (NEW PLAN) Pinedale May-04  DR DJ DJ

Pinedale RMP Pinedale Nov-08    DR DJ DJ

Rawlins RMP Rawlins Dec-08     DR DJ DJ

Kemmerer RMP Kemmerer May-10       DR DX DJ  

Casper RMP Revision (Revises Platte River RMP) Casper Dec.07     DR DJ DJ

Powder River Basin Oil and Gas EIS (Amends Buffalo and 

Platte River RMPs)

Buffalo Apr-03
  DR

Jack Morrow Hills Coordinated Activity Plan EIS (amends 

Green River RMP)

Rock Springs 

& Lander

FY-06
   DR DJ DJ

Lander RMP Lander DO   DP DQ DR DX  DJ

Big Horn Basin RMP Approved (Cody & Worland RMP 

Revision - combines and revises Grass Creek, Washakie, & 

Cody  RMPs) 

Worland

DN DO  DP DQ  DR DX   

Buffalo RMP Revision Buffalo DN DO   DP DR DX  

Rock Springs RMP Revision (Revises Green River RMP) Rock Springs
DN  DP  DR DX  



10-year Planning Project Schedule 

Updated May 2011

Refer to lines 194-215 for key to Program Elements and color codes.
                                                                                                                                               PROGRAM ELEMENTS

PLANNING PROJECT
FIELD 

OFFICE

DATE COM-

PLETED
2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018

Schedule is subject to change and dependent upon funding priorities.  

 
Newcastle and Nebraska RMP Revisions         

Newcastle
  

DN,

DO
DP  DQ DR DX

A.  Color/Font Key

Completed planning effort  

Ongoing planning effort Bold

Future planning effort

B.  Planning Related -Program Elements

DJ

DN

DO

DP

DQ

DR

DS

DT

DU

DX

C.  NOTES:    

Prepare Land Use Plan Evaluation

Prepare Pre-Land Use Plans for 

Complete Scoping and Planning Criteria for 

Prepare Draft LUP\EIS for New\Revised Plans

Resolve Protest\Prepare ROD for a New or Revised Proposed 

Prepare Proposed EIS LUP Amendment, Resolve 

Prepare and Complete EA Level LUP Amendment

Complete RMP Implementation Strategy

Prepare Draft EIS 

Prepare Proposed 

1)  The 10 Year Planning Project Schedule is accurate upon its noted date of release.


